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Department of Energy

Ohio Field Office
Fernaid Area Office
P. O. Box 538705
Cincinnati, Ohio 45253-8705
: (513) 648-3155

OCT 27 w97
DOE-0083-98

Mr. James A. Saric, Remedial Project Manager
U.S. Environmental Protection Agency

Region V-SRF-5J

77 West Jackson Blvd.

Chicago, lllinois 60604-3590

- Mr. Thomas Schneider, Project Manager
Ohio Environmental Protection Agency
401 East Fifth St.

Dayton, Ohio 45402-2911

Dear Mr. Saric and Mr. Schneider:

OPERABLE UNIT 5: PROPOSED SCHEDULE EXTENSION FOR THE SUBMITTAL OF THE
AREA 3 INTEGRATED REMEDIAL DESIGN PACKAGE

The purpose of this letter is to formalize our earlier discussions for requesting the
realignment of the Area 3 design with the existing schedule for starting field excavation
work in Area 3, which consists of the northern third of the former production area. The
U.S. Department of Energy's (DOE) requests your approval to change the 90% (pre-final)
Area 3 IRDP submittal date to the EPA from July 2, 1998 (established in the final Remedial
Design Work Plan for Operable Unit 5, August 1996), to March 31, 2000. This schedule
change aligns the [RDP submittal date with the planned excavation start date of April 2,
2001. The recommended change will improve the project by the following below.

1. It provides adequate time to incorporate lessons learned from Area 2, Phase |
excavation activities. A2P| excavation activities are pertinent to the Area 3 IRDP
development since A2PI, similar to Area 3, represents a very heterogeneous
contamination area requiring a strongly integrated approach between real-time
radiological monitoring and excavation efforts.

2. it allows the Fernald Environmental Management Project, Soils Characterization
.and Excavation Project Resources more time to conduct the necessary
pre-design investigations, including field sampling, data validation, and reporting
for incorporation into the plans and specifications of the Area 3 IRDP.

3. It provides EPA with more time to adequately review and comment on the various

Area 3 Project Specific Plans (PSP) which are being developed to collect the
necessary design data to determine excavation depths. :
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The schedule change will continue to allow pre-design activities to commence in Fiscal Year
{FY) 1998 in the form of PSP scoping and development and associated regulatory review
and comment while aligning the start of the actual excavation work {which has been
postponed due to delays in the associated building decontamination and dismantiement
efforts in the area) with the draft submittal of the IRDP. Specifically, the higher-priority field
investigations will be initiated (e.g., northeast corner of the former Production Area) in FY
1998, continued into FY 1999 with the completion of the remaining field work, and
development of the Area 3 IRDP in FY 2000.

. Should you have questions concerning this issue, please contact Robert Janke at
{(5613) 648-3124.

Sincerely,

Jrfbnrey Kooy

FEMP:Nickel Johnny W. Reising
Fernald Remedial Action
Project Manager

cc:

N. Hallein, EM-42/CLOV

G. Jablonowski, USEPA-V, SHRE-8J

R. Beaumier, TPSS/DERR, OEPA-Columbus
M. Rochotte, OEPA-Columbus

T. Schneider, OEPA-Dayton (total 3 copies of enc.)
F. Bell, ATSDR

D.S. Ward, HSI Geotrans

R. Vandergrift, ODH

F. Barker, Tetra Tech

D. Carr, FDF/52-2

J.D. Chiou, FDF/52-5

T. Hagen, FDF/65-2

J. Harmon, FDF/90

R. Heck, FDF/2

S. Hinnefeld, FDF/2

AR Coordinator, FDF/78

EDC, FDF/52-7




